
BOROUGH OF HIGH BRIDGE, HUNTERDON COUNTY, NEW JERSEY

HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE 

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE 

FOR PLAN CONFORMANCE BY TASK

FY2010-11 

Priority (√) or 

N/A

Approximate 

Budget

Anticipated 

Completion 

Date

Responsible Entity Status and Comments

1. Housing Element & Fair Share Plan (Module 3) $5,000

a. Modifications of municipally approved and adopted Housing Element 

and Fair Share Plan (incl. COAH submittals) as applicable

√ -- As needed

Planning Board, 

Governing Body

2009 Plan Conformance Grant. Potential changes in applicable State laws and/or 

regulations acknowledged. Modifications as needed to retain compliance and 

ensure protection from legal challenge.

b. RAHDPP Agreements as approved by COAH (If Applicable) √ -- As needed Governing Body 2009 Plan Conformance Grant, with #1.a 

c. Adoption of Implementing Ordinances

√ -- As needed

Planning Board, 

Governing Body Amended Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 

Adopted √ $2,000 60 days

Envl Comm., 

Planning Board 2009 Plan Conformance Grant 

3. Environmental Resource Inventory – Integrated
TBD FY 2012+ Envl Comm.

4. Highlands Element of Municipal Master Plan (Module 5) – 

Adopted √ $3,000 60 days Planning Board 2009 Plan Conformance Grant 

5. Municipal Master Plan Elements (as applicable)

FY 2011 Planning Board

FY 2011 activities to be selected based upon priorities relevant to specific 

municipality. All others FY2012+

a. Land Use Plan Element

b. Conservation Plan Element

c. Circulation Plan Element

d. Land Preservation and Land Stewardship Plan Element 

e. Agriculture Retention/Farmland Preservation Plan Element

f. Community Facilities Plan Element

g. Sustainable Economic Development Plan Element

h. Historic Preservation Plan Element 

i. Development Transfer Plan Element (optional)

j. Septic System Yield Allocation (if applicable)

6. Highlands Land Use Ordinances (Module 6) – Adopted

√ $10,000 120 days

Planning Board, 

Governing Body 2009 Plan Conformance Grant

a. Adopt Planning Area Petition Ordinance (If Applicable) √ $500 60 days Governing Body 2009 Plan Conformance Grant

7. Zoning Map Update – Adopted (Update to reflect Highlands 

Overlay Zones, Districts) √ $5,000 120 days

Planning Board, 

Governing Body Amended Plan Conformance Grant 

8. Cluster Development for Agricultural Resource Areas 

a. Grant Application for Cluster Development Program N/A FY 2012-13 Governing Body

a Municipal Cluster Development Plan TBD FY 2012-13 Planning Board

b. Municipal Cluster Development Ordinance and Design Guidelines

TBD FY 2012-13

Planning Board, 

Governing Body

9. Resource Management Plans and Programs

a. Water Use and Conservation Management Plan √ $40,000 FY 2011+ Highlands Council lead in cooperation with  area municipalities

b. Habitat Conservation and Management Plan TBD FY 2012+

c. Stream Corridor Protection/Restoration Plan (optional) TBD FY 2012

d. Wastewater Management Plan √ $3,000 April 11, 2011 NJDEP Administrative Order 2010-03 (chapter of Hunterdon County WMP)

e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board

f. Lake Restoration Management Plan TBD FY 2012+

g. Scenic Resource Management Plan (optional) TBD FY 2012+

h. Municipal Stormwater Management Plan TBD FY 2012+ Submitted to Highlands Council; dated March 30, 2005.  Updates only as needed.

i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+

j. Land Preservation and Land Stewardship Program TBD FY 2012+

k. Forest Stewardship Plan (optional) TBD FY 2012+
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10. Board of Health Ordinances

a. Septic System Maintenance TBD FY 2012+ Subsequent to release of final model ordinance and completion of 9e

b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance

11. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a

b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b

c. Stream Corridor Ordinance TBD * *Following completion of 9.c

d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 9.f

e. Tree Clearing Ordinance TBD FY 2012+

f. Right to Farm Ordinance (if applicable) -- FY 2011 Governing Body Adoption of State model ordinance

g. Transfer of Developments Right Ordinance (if applicable) TBD *Following completion of 5.i

h. Scenic Resource Mgmt Ordinance (if applicable) * *Folllowing completion of 9.g, if selected

i. Stormwater Mangement Ordinance * *Updates only, as needed to incorporate RMP provisions; following 9.i

j. Other Ordinance Provisions (specify) TBD Local schedule

12. Redevelopment and Brownfields Opportunities (optional) Block 24, Lot 16 - the Exact Tool site.  Feasibility Study completed.

a. Highlands Redevelopment Area Petition Local schedule

13. RMP Updates (optional)

a. Local schedule

14. Map Adjustment Petition(s) (optional) Map adjustments requested in petition

a. Local schedule

15. Highlands Center Petition (optional) Not requested in petition; Borough may consider in future

a. Local schedule

16. Submission of Municipal Planning and Regulatory Documents 

and Supporting Materials (based on the list of existing documents and 

petition submittals, list separately) √ 45 days 2009 Plan Conformance Grant

a.

17. Discretionary Documents or Requests (financial and technical 

assistance requests from the municipality)

a. Local schedule

18. Attendance at Highlands Council Training Sessions

a. Municipal Exemption Determinations √ $1,000 4-6 months Highlands Council Exemption Designees (e.g., Zoning Officer)

b. Ordinance Administration: Application Procedures, Implementation, 

Enforcement √ $1,500 4-6 months Highlands Council

Land Use Administrator/Board Secretary, Zoning Officer,  Enforcement Officer, 

Property Inspector, Professionals

2010-11 Total Approximate Budget $71,000

This Plan will be altered over time, to reflect the municipality’s progress toward completing Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will

involve a collaborative effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan Conformance with respect to the

Planning Area. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify deadlines for completion, which would occur in consultation with the municipality. No

timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.
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High Bridge Borough 12/17/2010

Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments

Initial Assessment Closed February 26, 2009  $      15,000.00  IA Report  $        8,516.25 

Plan Conformance Executed December 18, 2008  $    100,000.00  Module 1 -   $        7,115.34 

 Module 2 -   $        2,512.38 

 Module 3 -   $        7,237.21 

 Module 4 -   $        2,482.10 

 Module 5 -   $        6,413.61 

 Module 6 -   $        1,744.95 

 Module 7 -   $        4,674.56 

 Redev. Plan  $        4,211.11 

Subtotal  $     36,391.26 

Balance  $     63,608.74 

Grant Award Total 115,000.00$    

TOTAL REIMBURSEMENT AMOUNT  $      44,907.51 

Anticipated Expenses, 2010-2011 Amended Plan Conformance Grant

Completion of Module 3 – COAH Certification 5,000.00$       Balance Forward 63,608.74$      

Completion of Module 4 – Finalize/Adopt ERI 2,000.00$        $    (20,850.00)

Completion of Module 5 – Highlands Element 3,000.00$       (3,238.89)$       

Completion of Module 6 – Land Use Ordinances 10,000.00$     Estimated Municipal Response/Related Expenses (7,500.00)$       

Planning Area Petition Ordinance 500.00$          Estimated Pre-Hearing Accuracy Review Expenses (500.00)$           

Municipal Zoning Map Update 5,000.00$       Estimate of Available Funds 31,519.85$      

Water Use and Conservation Mgt Plan 40,000.00$     

Wastewater Management Plan 3,000.00$       Amended Plan Conformance Grant

Highlands Council Training Sessions 2,500.00$       Anticipated 2010-2011 Expenses 71,000.00$      

TOTAL 71,000.00$     (31,519.85)$     

Estimated Total Need 39,480.15$      

Allocation for Sustainable Econ. Dev. Plan

Remainder for Redevelopment Plan


